



Feb '17 Proposal shared with Church

Jan '18

Jan '19

Jan '20

Premises

May '17
Draft role for Transformation Consultant

Oct '17
Budget Agreed

Feb '18
Work commences

March '19
Appoint Premises Manager

People

Nov '17
Deacon Elections

Jan '18
New Deacons start

Dec '17 - Feb '18
New Staff Advert & Applications

Sept '18
New Staff Member starts

Nov '18
Deacon Elections

Jan '19
New Deacons start

Jan '19
Initiate Intern Programme

Sept '19
Intern starts at NBC

Programme

April '17
Monday Prayer + Lunch

June '17
Community Conversations